
	(((((((((((((Name	Duration	Start	Finish	Predecessors
1		Research & Setup	3 days?	3/30/21 8:00 AM	4/1/21 5:00 PM	
2		Git Research	1 day?	3/30/21 8:00 AM	3/30/21 5:00 PM	
3		Setting up the github account	1 day?	3/30/21 8:00 AM	3/30/21 5:00 PM	
4	Ö	Watching Youtube Videos	1 day?	3/31/21 8:00 AM	3/31/21 5:00 PM	
5		Search on wikidata	1 day?	3/30/21 8:00 AM	3/30/21 5:00 PM	
6	Ö	Study Markdown languange for github	1 day?	4/1/21 8:00 AM	4/1/21 5:00 PM	5
7	Ö	Requirements Elicitation	5 days?	4/6/21 8:00 AM	4/12/21 5:00 PM	1
8		Extract Requirements from project description	1 day?	4/6/21 8:00 AM	4/6/21 5:00 PM	
9	Ö	Prepare questions to ask for further information	1 day?	4/8/21 8:00 AM	4/8/21 5:00 PM	8
0	Ö	Research & Study on Entrez	0 days?	4/10/21 8:00 AM	4/12/21 5:00 PM	
1	Ö	Research & Study on Activestream2.0	0 days?	4/10/21 8:00 AM	4/12/21 5:00 PM	
2	Ö	Requirements Validation	4 days?	4/14/21 8:00 AM	4/19/21 5:00 PM	7
3	Ö	Create specific scenarios	2 days?	4/14/21 8:00 AM	4/15/21 5:00 PM	
l 4	Ö	Explain the scenarios in detail	1 day?	4/16/21 8:00 AM	4/16/21 5:00 PM	13
5	Ö	Create mockups for each Scenario	1 day?	4/19/21 8:00 AM	4/19/21 5:00 PM	14
6	Ö	Update mockups and requirements considering feedbacks	1 day?	4/18/21 8:00 AM	4/19/21 5:00 PM	
7	Ö	Final Requirements & Project Plan	2 days?	4/23/21 8:00 AM	4/26/21 5:00 PM	12
8		Revising Requirements	1 day?	4/23/21 8:00 AM	4/23/21 5:00 PM	
19		Enumarating Requirements	1 day?	4/26/21 8:00 AM	4/26/21 5:00 PM	18
20		Project Plan	1 day?	4/24/21 8:00 AM	4/26/21 5:00 PM	
21		Design	4 days?	4/27/21 8:00 AM	4/30/21 5:00 PM	17
22		Deciding on diagrams to be used	1 day?	4/27/21 8:00 AM	4/27/21 5:00 PM	
23	Ö	Creating UML Diagrams	1 day?	4/29/21 8:00 AM	4/29/21 5:00 PM	22
24	Ö	Creating Sequence Diagrams	1 day?	4/30/21 8:00 AM	4/30/21 5:00 PM	22
25		Updating Project Plan	1 day?	4/30/21 8:00 AM	4/30/21 5:00 PM	20
26		Implementation - Sprint-1	8 days?	5/7/21 8:00 AM	5/18/21 5:00 PM	21;25
27		Setup Dev environment	1 day?	5/7/21 8:00 AM	5/7/21 5:00 PM	
28	o	Get wikidata and Entrez API access	2 days	5/10/21 8:00 AM	5/11/21 5:00 PM	27
29	Ö	Full text feature and details	1 day	5/7/21 8:00 AM	5/7/21 5:00 PM	
0	Ö	Learn how to code these API	1 day?	5/12/21 8:00 AM	5/12/21 5:00 PM	28
3 1	Ö	Publish code 1st revision	1 day?	5/13/21 8:00 AM	5/13/21 5:00 PM	30
32	Ö	Creating the login user interface	3 days	5/11/21 8:00 AM	5/13/21 5:00 PM	
33	Ö	Creating register user interface	3 days	5/14/21 8:00 AM	5/18/21 5:00 PM	32
34	Ö	Setting up the login mechanism using access or sqlserver	2 days?	5/14/21 8:00 AM	5/17/21 5:00 PM	32



3 May	21	30	May	21	6 .	Jun 21		13	3 Jun	21	20) Jun	21	27	7 Jun	21	4	Jul 2	1	1	1 Jul 2	1
IM I	WTF	SS	IVI I	WII F	SS	IVI I V	v i F	SS	IVI I	VV I F	- 88	M I	W I F	SS	IM I	VV I I	F S S	МГ	VV I	- SS	M I V	W I F
								SWF	573	AskM	edical	Proje	ect - p	age3								

	(A)	Name	Duration	Start	Finish	Predecessors
35	Ö	Completing login and register function	1 day	5/18/21 8:00 AM	5/18/21 5:00 PM	34
36		Implementation - Sprint-2	12 days	5/19/21 8:00 AM	6/3/21 5:00 PM	3 5
37		Learn how to search using Entrez	2 days	5/19/21 8:00 AM	5/20/21 5:00 PM	
38		Create search template interface	2 days	5/21/21 8:00 AM	5/24/21 5:00 PM	37
39		Complete single term search feature	4 days	5/25/21 8:00 AM	5/28/21 5:00 PM	38
40		Complete multiterm search feature	4 days	5/31/21 8:00 AM	6/3/21 5:00 PM	39
41		Implementation - Sprint -3	5 days?	6/4/21 8:00 AM	6/10/21 5:00 PM	4 0
42		Learn Activity stream in terms of taging	1 day?	6/4/21 8:00 AM	6/4/21 5:00 PM	
43		Create tag function template	2 days	6/4/21 8:00 AM	6/7/21 5:00 PM	
44		Complete tag feature	3 days	6/8/21 8:00 AM	6/10/21 5:00 PM	43
45		Testing - Sprint 3	4 days?	6/11/21 8:00 AM	6/16/21 5:00 PM	4 4
46		Testing the POC locally	1 day?	6/11/21 8:00 AM	6/11/21 5:00 PM	
47		Testing with at least 40k	2 days	6/11/21 8:00 AM	6/14/21 5:00 PM	
48		Document test results	2 davs	6/15/21 8:00 AM	6/16/21 5:00 PM	47

Resource Names 28 Mar 21	Resource Names	28	Mar 2	1 / T F	4 /	Apr 21	11	Apr 21	18	Apr 21	25	Apr 21	2	May 21	9	May 21	TES	16 May 21
		3 3	IVI I V	V I F	3 3	IVI I VV I F	3 3	IVI I VV I F	3 3	IVI I VV I F	3 3	IVI I VV I F	3 3	IVI I VV I I	3 3	O IVI I VV	1 5 3	5/18
																		¥—

